

RBC GAM Reporting Dashboard



**Global Asset
Management**

01

Success Metrics

Slide 04

02

High-level Breakdown

Slide 05

03

Stakeholders

Slide 06

04

Timeline


Slide 07

Project overview



A web-based automated dashboard that can perform data retrieval. Transforms the data into a report for analysis and presentation.

Success Metrics



01



Save **22 work hours** through automated data retrieval and error-checking daily.

02







Achieve **80% engagement** with role-based accessibility, catering to our CFOs and business-line client-base.

03



Reduce human errors **to zero** through automated safety checks and error reporting.

High-level Breakdown



01

Periodically retrieve data from 5 internal data sources.


02

Verify the data and transform into common data metrics.

03


Make the metrics easily accessible for reports and display on a web app.

Key stakeholders




Will Stewart
Managing Director

Product Owner. Will be signing off on all the features of the product. Oversee the direction of the dashboard.




Cecil Cao
Business Systems Analyst

Manages the business requirements necessary for success. Consolidates technical goals for product release.




Trevor Doto
Software Developer Lead

Responsible for aiding in the development process. Point of contact for technical challenges.




Mohammed Moosa Naqvi
Lead Data Analyst

Reference for user testing and user experience. Communicates user requirements for the project.



Performance Report Recipients
CFO

Target users. Provides additional feature requests. Aim to achieve 80% engagement from the initial 10%



Scrum Master
Ali Din

Manage the workload and sprint planning of the project. Set up point of contact with IGTC and Linda Fontaine

Project Timeline

Kickoff

2 Weeks

4 Weeks

6 Weeks

BRD is signed off

The project is ready for software specifications.

SRD Signed Off

Discover and outline the software and hardware requirements before development begins

Prototype Tools

Prototype the front-end and back-end tools needed for development.

Full-stack Integration

The front-end and back-end properly communicate with each other, though data ingestion may still be in progress.

Project Timeline

8 Weeks

10 Weeks

12 Weeks

14 Weeks

Data I/O

Data ingestion and numerical metric transformation systems are fully functional and available.

All Features complete

All front-end features are connected to the back-end and are fully implemented for deployment.

Code Freeze


Additional leeway time, in case of additional roadblocks or features before dashboard is ready for deployment.

Deployment


With the final oks, the project is ready for release and use!

Q&A

Any questions?
Ask away!



Thank you!



Questions?
Please reach out to
cecil.cao@jrvs.ca

RACI matrix project management

This is a RACI diagram. It shows which team members are responsible, accountable, consulted, or informed at each stage of the project.

-  Responsible
-  Accountable
-  Consulted
-  Informed

	Will Stewart Managing Director	Cecil Cao BSA	Trevor Doto Dev Lead	Mohammed Moosa Elboghday Lead Data Analyst
Data I/O				
All Features Complete				
Code Freeze				
Deployment				

Key Benefits

01

Key learning

Share something the team learned from previous projects of comparable scope, topic, or deliverables.

02

Key learning

Include any processes, actions, or strategies you want to emulate or avoid in the current project.

03

Key learning

Add as many items as you want. Make sure they're relevant to the project you're about to undertake.

Deliverables

In-scope	Due date	Description
Automated and Manual Data Retrieval	8 weeks after BRD sign-off	Automatically gather data at set intervals, and allow analysts to manually input data.
Data Metric Visualization & Historical Data Filter	6-8 weeks after BRD sign-off	Automatically clean and store historical data. Transform and display most recent data metrics to dashboard
Okta SSO & Monthly Trading View Visualization	2-6 weeks after BRD sign-off	Integrate user experience based on role, and provide SSO integration.
PDF Creation & Role-based Views	10 weeks after BRD sign-off	Allow analysts to create a PDF of the data displayed on dashboard. Change view of dashboard depending on role.

Risks

Risks	Reason
Missing planning Cycle	PipelineDB API is down.
Drill-down analysis of data metrics	Dependent on other tasks. Not vital to go-live release, but nice to have.
Email notifications	Low priority

Constraints

Constraint	Due date	DRI
Add a short description of one deliverable, such as a marketing asset, a product demo, or a report.	Date	Team name
Add a short description of one deliverable, such as a marketing asset, a product demo, or a report.	Date	Team name
Add a short description of one deliverable, such as a marketing asset, a product demo, or a report.	Date	Team name
Add a short description of one deliverable, such as a marketing asset, a product demo, or a report.	Date	Team name

Constraints

Constraint	Due date	DRI
Have the product ready before the next planning cycle.	Before September	Team name
Add a short description of one deliverable, such as a marketing asset, a product demo, or a report.	Date	Team name
Add a short description of one deliverable, such as a marketing asset, a product demo, or a report.	Date	Team name
Add a short description of one deliverable, such as a marketing asset, a product demo, or a report.	Date	Team name

Key stakeholders

● RBC Global Asset Management

Full Name Role in the project	Full Name Project lead -	Full Name Role in the project
----------------------------------	--------------------------------	----------------------------------

Full Name Role in the project	Full Name Role in the project	Full Name Role in the project
----------------------------------	----------------------------------	----------------------------------

Full Name Role in the project	Full Name Role in the project	Full Name Role in the project
----------------------------------	----------------------------------	----------------------------------

● Client

Full Name Primary decision-maker -
--

Full Name Role in the project

Full Name Role in the project

Deliverables

Deliverable	Due date	Team responsible
Add a short description of one deliverable, such as a marketing asset, a product demo, or a report.	Date	Team name
Add a short description of one deliverable, such as a marketing asset, a product demo, or a report.	Date	Team name
Add a short description of one deliverable, such as a marketing asset, a product demo, or a report.	Date	Team name
Add a short description of one deliverable, such as a marketing asset, a product demo, or a report.	Date	Team name

Meet the team



Full Name
Title



Full Name
Title



Full Name
Title



Full Name
Title



Full Name
Title



Full Name
Title

Meet the team



Full Name
Title

Write a brief bio of this team member. Mention their background, area of expertise, and what their responsibilities will be in this project.



Full Name
Title

Write a brief bio of this team member. Mention their background, area of expertise, and what their responsibilities will be in this project.



Full Name
Title

Write a brief bio of this team member. Mention their background, area of expertise, and what their responsibilities will be in this project.



Full Name
Title

Write a brief bio of this team member. Mention their background, area of expertise, and what their responsibilities will be in this project.

Key stakeholders

● Company name

Full Name Role in the project	Full Name Project lead –	Full Name Role in the project
Full Name Role in the project	Full Name Role in the project	Full Name Role in the project
Full Name Role in the project	Full Name Role in the project	Full Name Role in the project

● Client

Full Name Primary decision-maker –
Full Name Role in the project
Full Name Role in the project

Key stakeholders | Client



FULL NAME
Title

Briefly describe their role in the project and the decisions they make.



FULL NAME
Title

Briefly describe their role in the project and the decisions they make.



FULL NAME
Title

Briefly describe their role in the project and the decisions they make.



FULL NAME
Title

Briefly describe their role in the project and the decisions they make.



FULL NAME
Title

Briefly describe their role in the project and the decisions they make.



FULL NAME
Title

Briefly describe their role in the project and the decisions they make.

Q3 R A C I matrix project management

This is a RACI diagram. It shows which team members are **responsible**, **accountable**, **consulted**, or **informed** at each stage of the project.

	Full Name Title	Full Name Title	Full Name Title	Full Name Title
Project phase 1	R	C	C	I
Project phase 2	I	A	C	I
Project phase 3	A	A	I	A
Project phase 4	R	R	C	R

Project phase: Initiation and scope

01

Date

Every project begins somewhere.

Call out first steps and initial deadlines. Think about how this phase lays the groundwork for everything that follows.

Mention who's involved. Since this is an early stage, it's possible that not everyone in the team has an assignment.



Important lessons from similar projects

01

Share three learnings from previous projects of comparable scope, topic, or deliverables.

02


Include any processes, actions, or strategies you want to emulate or avoid in the current project.

03

Add as many learnings as you need. Make sure they're relevant to the project you're about to undertake.

Project phase:

Planning and production



02

Date

Now the project is fully underway.


Mention any important deliverables and deadlines. Think about what this phase should achieve.

List the teams involved. By this point, most of the team should be on board and ready to contribute.

Project phase: Launch and go-live

03

Date




After all that hard work, the project is about to launch.

But it's not over yet! Explain what needs to happen during the launch or go-live phase.

What's the final result? How widely will it be released or shared? Who is the end user or beneficiary?

You can also use this space to list any marketing assets, events, in-house trainings, or other initiatives associated with the launch of your project.

Think about how you'll engage your audience and inspire them to talk about the project.



Project phase: Post-launch

04

Date

With the project out the door, it's now time to check where you're headed.

How will you collect data and measure success? If the project is ongoing, who'll keep it up and running? How long will the project continue?

Use these questions to guide your thinking on this slide.

Project phase: Close and retrospective

05


Date

All projects must come to an end.

If there's a specific end date, mention it here.

List any final events or meetings, such as a retrospective. Specify who will be involved.

If the project will be ongoing or evergreen, describe the activities required to support it going forward.



Important lessons from similar projects

01

Key learning

Share something the team learned from previous projects of comparable scope, topic, or deliverables.

02

Key learning

Include any processes, actions, or strategies you want to emulate or avoid in the current project.

03

Key learning

Add as many items as you want. Make sure they're relevant to the project you're about to undertake.

Important lessons from similar projects

Key learning 1



Share something the team learned from previous projects of comparable scope, topic, or deliverables.

Key learning 2




Include any processes, actions, or strategies you want to emulate or avoid in the current project.

Key learning 3



Add as many items as you need. Make sure they're relevant to the project you're about to undertake.


Project workflow




Project workflow

	Duration	Start	End	Week 1	Week 2	Week 3	Week 4
Task 1	00 Days	Date	Date				
Task 1.1	00 Days	Date	Date				
Task 1.2	00 Days	Date	Date				
Task 1.3	00 Days	Date	Date				
Task 2	00 Days	Date	Date				
Task 2.1	00 Days	Date	Date				
Task 2.2	00 Days	Date	Date				
Task 3	00 Days	Date	Date				

Project workflow



Project workflow



Tools and resources

Give the team everything they need to get started. Share external decks, briefs, style guides, guidelines, and other tools and resources.

Resource



Briefly describe the resource and why it's useful. Then add a link to it.

Resource



Briefly describe the resource and why it's useful. Then add a link to it.

Resource



Briefly describe the resource and why it's useful. Then add a link to it.

Next steps

Use this space for high-level callouts and reminders. Then show a timeline with the current status of the project and upcoming deadlines.

Step 1

Step 2

Step 3

Step 4

- Describe a step or phase in your project.
- Steps can include team meetings, project deliveries, internal check-ins, or product go-lives.

- When sharing a full project timeline, you can use color to highlight where the project currently stands.
- This gives everyone a good view of the road traveled and the road ahead.

- Add as many steps as you need.
- For example, you can list all the steps in a project or only those closest to the current date.

- For each step, add a date and the responsible teams or team members.
- Duplicate this slide if you need more steps.

Q&A

Any questions?
Ask away!

Give your audience space to resolve doubts or concerns. Open up the discussion before ending the meeting.

