

JARVIS

Technical Consulting Program — BSA Track

Business Requirements Document

RBC GAM Reporting Dashboard — Version 0.2

Project Name:	RBC GAM Reporting Dashboard
BRD Version:	v0.2
Date:	June 17, 2026
Prepared By:	Cecil Cao
Prepared For:	Will Stewart
Scrum Master:	Ali Din
Document Status:	Draft

Revision History

Update this table every time the document is revised and re-issued.

Version	Date	Author	Description of Changes	Status
v0.1	June 17, 2026	Cecil Cao	Initial draft	In Review
v0.2	June 22, 2026	Cecil Cao	Review and clarifications	In Review

Table of Contents

Revision History.....	2
Table of Contents.....	3
1 — Executive Summary.....	5
2 — Project Objectives.....	5
2.1 Eliminate Data Errors.....	5
2.2 Reduce Workload.....	5
2.3 Promote User Engagement.....	5
3 — Project Scope.....	6
3.1 In Scope.....	6
3.1.1 Overview.....	6
3.1.2 Automated and Manual Data Retrieval.....	6
3.1.3 Data Metric Visualization.....	6
3.1.4 PDF Creation.....	7
3.1.5 Data Metric Visualization.....	7
3.1.6 Role-based Views.....	7
3.1.7 Monthly Trading View Visualization.....	7
3.1.8 Okta Single Sign-On.....	7
3.2 Out of Scope.....	7
3.2.1 Overview.....	7
3.2.2 Email Notifications.....	8
3.2.3 Data Drill-down.....	8
3.2.4 Real-time Trading View.....	8
3.3 Constraints.....	8
3.3.1 Overview.....	8
3.3.2 Project Deadline.....	9
3.3.3 Data Error Intolerance.....	9
3.3.4 COO Tracker.....	9
3.3.5 PipelineDB API.....	9
3.4 Assumptions.....	9
3.4.1 Overview.....	9
3.4.2 Trading View Data.....	10
3.4.3 HR Headcount.....	10
3.4.4 PipelineDB API.....	10
3.4.5 IGTC Point of Contact.....	10
3.4.6 Data Metrics.....	11
3.4.7 Developers.....	11
4 — Business Requirements (Functional).....	11
5 — Non-Functional Requirements.....	13
6 — Stakeholders.....	14

7	— Dependencies.....	15
8	— Risks.....	15
9	— Timeline & Milestones.....	17
10	— Cost-Benefit Analysis.....	18
	10.1 Estimated Costs.....	18
	10.2 Estimated Benefits.....	18
11	— Open Items.....	20
12	— Sign-Off.....	20
13	— Appendix.....	21
	13.1 RACI Matrix.....	21
	13.2 Burn-Down Tracker.....	21

1 — Executive Summary

The GAM data analysts spend a collective 25 work hours to publish their monthly performance reports to their 40 recipients, which the automated dashboard aims to reduce to about 3 hours, streamlining the process and minimizing human error. This will allow the data analysts at GAM to spend more time analyzing the data, rather than wrangling it and performing the same calculations for common data metrics. The dashboard will also allow the recipients to view the data using a web device, and it adds more failsafes to ensure data accuracy before publishing.

2 — Project Objectives

The main objective of this dashboard is to ensure that the data gets delivered to its recipients in an accurate and timely manner, while minimizing the need to change current user behaviour. Below is a list of objectives the dashboard needs to achieve by the go-live release. Note that all objectives should be implemented the month before release. Ideally, there will be a code freeze for 48 hours to prepare for approval to the **RBC Internal Technology Governance Committee meeting**, which convenes on the **3rd Thursday of every month**.

2.1 Eliminate Data Errors

All data metrics should be as accurate as possible, with a clear indicator of when they were retrieved. Before, data analysts were responsible for pulling data from five internal sources on their own, and it would take days to complete. In addition, the analysts could not catch a headcount error in time before a report was sent with incorrect information. With the dashboard, their data sources should be refreshed daily, and metrics should be ready on demand. If the data cannot be updated, the dashboard should be flagged for using outdated data before it can be published. This is to ensure automatic data verification and minimize the chance of unnoticed metric errors distributed to CFOs who rely on the GAM reports.

2.2 Reduce Workload

A consideration for this project is ensuring data analysts can spend less time compiling information to complete their monthly reports. Before, data analysts required an average of 25 work hours to compile their reports. The implementation of this dashboard should streamline their workload and reduce the time spent compiling their reports to 3 hours. This is to ensure their data remains as up-to-date as possible, and should allow them to spend more time analyzing and fact-checking the metrics.

2.3 Promote User Engagement

There are 40 recipients of the GAM's monthly performance report, but only 4 actively open the email. With the dashboard, CFOs should now be able to easily access the report on demand, using their SSO authentication and ideally have 80% of the recipients view and make use of the reports.

They should also be able to download and view a PDF of the monthly performance report as well. This ensures the product maintains legacy user experiences, while also integrating new features to encourage higher user interaction.

3 — Project Scope

3.1 In Scope

3.1.1 Overview

As this is a first-phase release, the project will focus on implementing features integral to the dashboard's intended functionality, ordered from most important to least important to focus on. This is based on dependencies or how integral they are to be implemented into the system.

Item	Requested By	MVP Essential?
Automated and Manual Data Retrieval	Will Stewart	Yes
Data Metric Visualization	Will Stewart	Yes
PDF Creation	Will Stewart	Yes
Historical Data Filter	Will Stewart	Yes
Role-based Views	Will Stewart	Yes
Monthly Trading View Visualization	Will Stewart	Yes
Okta SSO	Will Stewart	Yes

3.1.2 Automated and Manual Data Retrieval

The automated data retrieval will consist of ingesting data from four different data sources: Salesforce for Customer Relationship Management data, Fintrack for revenue figures, PipelineDB for real-time stock values, and HR headcounts from RBC's internal HR department. The COO tracker will be manually input by Linda Fontaine.

Every day, the dashboard will automatically retrieve data from four pipelines and store it in a database for analysis. This data will also be error-checked against each other, flagging any pieces of data that needs to be addressed, or automatically fixing it, if the issue is common. This reduces the time data analysts spend manually retrieving data and searching through the data for errors. All data retrieved will be timestamped based on the time it is received.

Should the data be unable to be retrieved, the timestamp will grow stale and warn the analysts on the dashboard. They will be able to manually input this data using an Excel spreadsheet or through a manual input system. This data will be flagged as manually inputted, so as to differentiate from the automated retrieval data. The COO tracker data will be primarily input through this manual method.

3.1.3 Data Metric Visualization

After obtaining the necessary data, the dashboard should automatically begin generating data metrics based on the most commonly used metrics that GAM data analysts use. These will be

formatted in both graphical and numerical forms and allow the data analyst to decide which format it should be presented in.

The 12 metrics will be: total revenue by month-to-date, revenue vs. budget, revenue vs. prior month, revenue vs. prior year, total deal pipeline value, quality pipeline, and number of active deals.

3.1.4 PDF Creation

Once the data analysts have reviewed the data, they will be able to convert visualized data into a PDF report with a simple click of a button. It will convert what is displayed on the dashboard into a PDF file, which can be distributed as it was before.

3.1.5 Data Metric Visualization

The database should be able to store data for up to 12 months, allowing analysts to reference historical data in their analysis. This data can also be filtered by date for analysts to choose a desired time period.

3.1.6 Role-based Views

Different roles across different departments will be able to use this dashboard, but they will each have different uses. The dashboard will generate different views based on the role that logs in.

Data analysts will see the entire visualized data metrics, as well as the timestamps of each of the data points retrieved.

Business line heads will see their own data alongside the headlines and condensed summary view.

CFOs will see a headline of the most important insights, with a condensed summary view of the common data metrics that the analysts will publish monthly onto the dashboard.

3.1.7 Monthly Trading View Visualization

To accommodate current systems, a monthly trading view is available based on month-long data that is generated from PipelineDB. It will show different stock prices based on their performance over a month, allowing both analysts and CFOs to view market trends that have occurred during the previous month.

3.1.8 Okta Single Sign-On

Keeping with the RBC security practices, this internal product will be accessible through SSO. Users will need to be authenticated into their accounts before they can access any of its features. The dashboard should also automatically redirect users to SSO if they are unauthenticated.

3.2 Out of Scope

3.2.1 Overview

Of the features out of scope, the two are not integral to the dashboard's functionality, but provide easier data analysis and publication. However, the real-time trading view is much more desirable for data consolidation. Below is a quick explanation of why these features are left for a future phase.

Excluded Item	Reason / Deferred To
Email notification of a monthly performance report being published.	Not a high priority feature.
Drill-down analysis of data metrics; have the metrics be backed by the historical data used to generate them.	A desired feature, but not integral to the first release of the project.
Real-time Trading View	Until the API for the PipelineDB is resolved, we will be deferring a real-time implementation for now.

3.2.2 Email Notifications

Automatically emailing recipients to notify them of a new monthly performance report is a nice-to-have, but low priority. Other features have been requested and are of higher importance.

3.2.3 Data Drill-down

The data analysts have stated that they would like to have a better way of viewing the source data used to generate data metrics. Aside from the timestamp, the data analysts want to view the data breakdown, as well as a way to quickly view the historical data from those data points from a data metric. This feature will be implemented at a later phase due to time constraints.

3.2.4 Real-time Trading View

Having a real-time trading view in tandem with the performance metrics reports would help our recipients better make use of the data presented, and is one that was requested by a CFO. It would be a great boon to have it in the initial release, but it would require a constant stream of data from the PipelineDB, whose API is down at the time of writing. As a result, having this feature as a must-have would make the release dependent on a fix outside the project, and could potentially delay the initial release. The initial release will start with a monthly trading view and move towards a real-time trading view once the API for PipelineDB has been restored.

3.3 Constraints

3.3.1 Overview

The primary constraints of this project would be ensuring the data ingestion process remains robust throughout the work week. Since the dashboard relies on external sources from the RBC internal product ecosystem, failure occurs if data is improperly stored in the dashboard database for processing. Below is a quick reference to all the constraints the project will likely encounter.

Constraint	Type	Detail
The project must be complete before the next planning period.	Timeline.	In order to transition into the new dashboard for use, it should be ready by the next GAM planning period to allow Will's team to take it into account for their workload.

Constraint	Type	Detail
The dashboard must not be lenient on errors.	Technology	Due to a previous mistake that failed to be caught on the monthly performance report, tolerance for failure is low.
COO Tracker Data must be manually inputted in.	Budget	The data is primarily retrieved through email, and manually inputted in. This behavior will be preserved for the initial release.
The PipelineDB API will be fixed before the review for the product's go-live	Timeline & Technology	As the API is currently down, but there is a workaround for this issue that requires approval and a sign-off before it can begin.

3.3.2 Project Deadline

The project deadline will be before the next GAM planning period in four months, or before September 2026. This will allow the data analysts to employ this new technology to their toolset and plan their workloads more efficiently.

3.3.3 Data Error Intolerance

The dashboard cannot be allowed to be tolerant of data inconsistencies or data errors. As human error was one of the primary reasons for employing automation, the dashboard must be as robust as possible and minimize the amount of human interaction during the data ingestion phase. Human error should be more tolerant during the insight generation, but except for incorrect, stale, or unnoticed errors in the data or common data metrics.

3.3.4 COO Tracker

As the COO Tracker data is ingested by an email from someone outside the system, it requires discretion and careful planning to maintain the same human behaviour as much as possible, while streamlining the automation process as much as possible. However, since this requires a human to manually input the data, it means the dashboard is reliant on human intervention to properly gather all points of data.

3.3.5 PipelineDB API

As of the time of writing this document, the PipelineDB API is down, and it is unknown when it can be fixed. Without a working API, it will require human intervention, which would slow down work progress.

The team can develop a direct read-only pipeline, which can resolve this issue, but will require an investigation into data compliance, and an approval from a database analyst.

3.4 Assumptions

3.4.1 Overview

Due to time constraints, the author will make certain assumptions in the process of writing this document. Below is an outline of all the assumptions made during the creation of this document.

Assumption	Impact if Wrong	Owner
The trading view visual will ingest data from PipelineDB.	The trading view cannot be deployed until a proper source of truth is established.	Cecil Cao
HR Headcount data is retrievable by an API call.	The dashboard will lose a point of automation, and must require human intervention to ingest the data.	Cecil Cao
The PipelineDB API will be fixed or addressed before the code-freeze.	The dashboard will be unable to take in a constant data stream, meaning a real-time trading view cannot be implemented, and will require human intervention to ingest the data	Cecil Cao
A IGTC point of contact can be established before software specifications are completed.	A chance of non-compliance with IGTC standards, creating delays in development.	Ali Din
Common data metrics can be established with only data pulled from the five internal sources discussed in 3.1.2, and does not require historical data.	Software design must accommodate new data sources, or ingest older historical data.	Cecil Cao
Software Developers will be available upon the start of project kickoff.	The project is delayed until personnel is available to work on the development.	Cecil Cao

3.4.2 Trading View Data

The source of truth for the trading view could not be established in time, and is assumed to live in one of the data sources mentioned by the data analyst lead. Should this assumption be incorrect, a correct location for this trading view data must be established and implemented for transformation into a visualized graph, or it cannot be deployed for the initial release.

3.4.3 HR Headcount

The author was unable to ascertain whether the HR Headcount was retrieved by an API call, or requires a human to send the data over by email, or similar correspondence. Since it was not mentioned to require human intervention, it is assumed to have an API call to ingest the data.

3.4.4 PipelineDB API

The PipelineDB API has been broken for over a month at the time of writing. This assumption is in place as the author was unable to ascertain the current state of the API, and will assume the API will be fixed before a code freeze, or that an alternative solution can be established before the project deadline.

3.4.5 IGTC Point of Contact

No point of contact could be established during the information gathering process for this business requirements document. It is assumed that the IGTC point of contact will be established before the software requirements document is completed to ascertain standards and regulations for RBC internal products. If no point of contact can be established, development time will be wasted, should the software design be non-compliant with the software and security standards set out by the IGTC.

3.4.6 Data Metrics

The document assumes that the generated data metrics for data analysts will only require data that gets automatically ingested. It also assumes the data metrics do not rely on previously calculated historical data. Should this assumption be broken, more data sources must be explored and confirmed for data ingestion.

3.4.7 Developers

The document assumes the developers will already be available to work on the project's development full-time and will be experienced in front-end and back-end software development. For now, it will be assumed that a small team of at most four developers under Trevor Doto will be available to work on the dashboard.

4 — Business Requirements (Functional)

Below are the business requirements that outlines what the automated dashboard is expected to have for the initial go-live release:

Req #	Requirement	Type	MoSCoW	Acceptance Criteria
BR-001	The system shall be capable of automatically retrieving data from PipelineDB, Salesforce, Fintrack, and the HR Headcount.	Functional	Must have.	Given a daily interval to retrieve data, when the refresh time arrives, then the system shall retrieve and store data from four internal data sources.
BR-002	The system shall be capable of taking in manually inputted data.	Functional	Must have.	Given data that was manually extracted by a developer, when they call an API to store the extracted data, then the system shall insert the data into a database.

Req #	Requirement	Type	MoSCoW	Acceptance Criteria
BR-003	The system shall be able to store 12 months of historical data that was extracted and analyzed.	Functional	Must have.	Given a database that stores the team's historical data, when data metrics get extracted and stored, then the system shall allow users to view that data.
BR-004	The system shall be able to export data metrics into a downloadable PDF file.	Functional	Must have.	Given a set of data metrics, when a data analyst clicks a button that says Export, then the system should attempt to download the file off the dashboard.
BR-005	The system must allow users to sign on using Single Sign-on	Functional	Must have.	Given a user has an SSO account for RBC, then the user should be able to log into the application using SSO.
BR-006	The system shall have different views based on the user's role.	Functional	Should have.	Given there are three user groups, when a user group logs in, then they will receive a landing page based on their user group.
BR-007	The system shall display timestamps of when the information was obtained.	Functional	Should have.	Given there are
BR-008	The system shall convert collected data into 12 data metrics in numerical and visual presentation.	Functional	Should have.	Given the 12 data metrics that the data analysts use monthly, when the data analysts log in, they should see all their data compiled as

Req #	Requirement	Type	MoSCoW	Acceptance Criteria
				graphs and numerical figures.
BR-009	The system shall be able to automatically reconcile any data inconsistencies between data points.	Functional	Should have.	Given data from FinTrack and Salesforce, when the computer receives a new timestamp for the retrieved data, then it shall begin to automate the data reconciliation.
BR-010	The system shall display a headline and a summarized monthly performance summary.	Functional	Should have.	Given a CFO user wishes to view the recent trading data, when a CFO logs in, then the CFO should be able to see a stock graph of the data created from data collected monthly.
BR-011	The system shall display a curated list of relevant data to business-line heads.	Functional	Should have.	Given a business line head wishes to view their data metrics, when they log in, then they should see the data metrics they are flagged to have owned.

5 — Non-Functional Requirements

Below are the expectations the dashboard is needed to have in order to provide a suitable experience as intended.

Req #	Category	Requirement	Target	Measurement Method
NFR-001	Performance	Salesforce, FinTrack, and HR Headcount, and Pipeline have API requests available and data is from 7am to 7pm.	Users are able to quickly navigate and understand the dashboard	User testing and experience feedback.

Req #	Category	Requirement	Target	Measurement Method
			regardless of experience with digital technologies.	
NFR-002	Browser & Availability	The application should be able to be accessed with a web device.	Users should be able to access the dashboard with devices that support a web browser.	Physical testing across different common devices, like smartphones, and Windows or MacOS desktops.
NFR-003	Availability	The data that is automatically retrieved should be no older than 24 hours.	Data analysts should be made aware of when data was last received and warned if the data is older than 24 hours.	Timestamps between retrievals should be within 24 hours.
NFR-004	Availability	The dashboard must be accessible from 7am to 7pm from Mondays to Friday at minimum.	Users should be able to access the dashboard during the usual work hours.	Record uptime metrics of the dashboard server.

6 — Stakeholders

Name	Title / Role	Project Responsibility	Engagement Type	Sign-Off Required?
Will Stewart	Managing Director and Head of Data & Insights	Owens the project. Responsible for the final go-live approval. Oversees business requirements.	Accountable	Yes, for feature approval, feature changes, and go-live.
Cecil Cao	Business Systems Analyst	Set up the BRD, and gather non-functional requirements.	Responsible	No
Internal Governance	Software Security	Ensures software created at RBC is	Informed	Yes, for any software.

Name	Title / Role	Project Responsibility	Engagement Type	Sign-Off Required?
Technical Committee		compliant to their standards and safe for usage.		
RBC Internal Security	Internal Security	Ensures software is safe for use at RBC.	Informed	Yes, for any software.
Trevor Doto	Developer Lead	Manages the development team under Will. Responsible for delegating and implementing the workload for the project.	Consulted	No
Mohammed Moosa Naqvi	Data Analyst	One of the major users of the dashboard. Consulted to better understand the desires of the analyst team.	Consulted	No
Monthly Performance Report Recipients	Chief Financial Officers	The main recipients of the consolidated data in the dashboard.	Informed	No
Linda Fontaine	<i>Unconfirmed.</i>	Sends the COO data to the data analysts on Will's team.	Consulted	No.

7 — Dependencies

Dependency	Owner	Required By	Contingency / Status
PipelineDB API	Trevor Doto	08/01/2026	Incomplete
RBC Database servers	RBC	08/01/2026	Incomplete
Linda Fontaine's Monthly COO count in database form.	Linda Fontaine	05/13/2026	Incomplete
IGTC Approval	<i>Unconfirmed</i>	07/03/2026	Incomplete

8 — Risks

Risk Description	Probability	Impact	Mitigation	DRI
PipelineDB data fails to be automatically ingested.	High	High	Ensure the ingestion process is robust and allows multiple points of redundancies	Trevor Doto, Cecil Cao
COO Tracker data is not submitted.	Medium	High	Discuss with Linda Fontaine on ways to automate the submission of COO tracker data	Linda Fontaine, Cecil Cao
Erroneous data passes through human inspection, thus creating incorrect data metrics.	Medium	High	Develop a robust algorithm system to allow the system to completely manage data inconsistencies.	Cecil Cao
IGTC rejects the automated dashboard.	Medium	High	Discuss with the IGTC point of contact during and after the software requirements document draft to ensure compliance before submission.	Cecil Cao
All data in the back-end database is wiped.	Low	High	Create backups of the database, and ensure changes to the database require approval.	Cecil Cao
Data metrics are created using stale, or incorrect data.	Medium	High	Ensure timestamps on data metrics state the oldest piece of data retrieved, and each data ingestion source is labelled and timestamped.	Cecil Cao

9 — Timeline & Milestones

Milestone	Target Date / Timing	Description	DRI	Status
Software Requirements Document Drafted	Week 2 post-BRD approval	The Software Requirements Document is drafted, and kickoff is ready to begin.	Cecil Cao	Incomplete
Front-end prototypes developed and tested	Week 4 post-BRD approval	Prototypes for the front-end dashboard are created and ready for data to be ingested. The different role views should also be implemented here.	Cecil Cao	Incomplete
Back-end database created and deployed	Week 4 post-BRD approval	The backend database to store the data from the five internal sources is created, and ready to ingest data.	Cecil Cao	Incomplete
Front-end and Back-end integration	Week 6 post-BRD approval	Front-end and Back-end are fully integrated with test values for data metrics.	Cecil Cao	Incomplete
Data Ingestion API fully functional	Week 8 post-BRD approval	Data ingestion from the five internal sources is fully functional and available.	Cecil Cao	Incomplete
Manual data input functionality	Week 9 post-BRD approval	The ingestion data can be manually inputted from the backend, in case of an issue with the pipeline. The COO Tracker data should be able to be manually inputted through the Front-end.	Cecil Cao	Incomplete
Data Metric Visualization	Week 10 post-BRD approval	Data metrics are tested in the system	Cecil Cao	Incomplete
Code Freeze	Week 12 post-BRD approval	The project reaches its expected deadline	Cecil Cao	Incomplete

Milestone	Target Date / Timing	Description	DRI	Status
		and a snapshot of the release project is created.		
IGTC Approval	Week 13 post-BRD approval	The project will be passed to the IGTC once completed and it has a high chance of approval.	Cecil Cao	Incomplete
Project Deployment	Week 14 post-BRD approval	Will Stewart will give the final okay and allow the project to be deployed.	Will Stewart	Incomplete

10 — Cost-Benefit Analysis

10.1 Estimated Costs

Cost Item	Estimate	Type	Source / Notes
2400 work hours of development	Approximating 16 weeks of work for four developers.	Development Time	Timeline planning
4 hours of user testing	Assumes half a work day for testing	Testing	Cecil Cao's estimate
Cloud-based machine to constantly run the dashboard.	At least \$1,322.95/month for an enterprise cloud machine.	Infrastructure	Google Cloud Pricing Calculator
40 hours of software specification drafting	Estimating 1 work week to draft a software specification document.	Development Time	Cecil Cao's estimate
80 hours a week for post-production development	Approximating cost for two developers to continue improving the product	Development Time	Cecil Cao's estimate

10.2 Estimated Benefits

Benefit	Annual Value Estimate	Measurement Basis	Source / Notes
Reduce time data analysts spend on the monthly report	Approximately 240 hours of work saved.	Aggregate estimate based on data analyst's report of time	Anecdotal report from

Benefit	Annual Value Estimate	Measurement Basis	Source / Notes
		spent wrangling and generating data metrics.	data analyst.
Data available from any web browser	N/A	N/A	Architecture
Historical Data is stored in one place to promote accessibility	N/A	It is assumed that it will be easier to access all the data in one place than from a list of emails.	Architecture
Minimize data errors	N/A	The architecture focuses on minimizing human error during the data ingestion and transformation process.	Architecture

11 — Open Items

#	Issue	Owner	Due Date	Status
1	PipelineDB API is down	Cecil Cao	07/03/2026	Unconfirmed — Pending Verification
2	Unknown contact for IGTC	Ali Din	06/24/2026	Received — Pending Scope Review
3	What are the common data metrics the data analysts employ?	Cecil Cao	06/23/2026	Open — Pending Decision
4	Should the real-time trading view be prioritized despite dependencies?	Will Stewart	06/23/2026	Received — Pending Scope Review
5	How will Okta SSO be implemented?	Cecil Cao	07/03/2026	Unconfirmed — Pending Verification

12 — Sign-Off

Name	Title	Approval Type	Date
Will Stewart	Product Owner	Both	
IGTC Point of Contact	Security	Go-Live Approval	

13 — Appendix

13.1 RACI Matrix

One Accountable per activity — no exceptions. If two people both feel accountable, that is an open governance question. Log it in Section 11 and note it here.

Activity	Will Stewart	Cecil Cao	IGTC	Trevor Doto	Mohammed Moosa Naqvi	Monthly Performance Report Recipients	Linda Fontaine
Requirements Elicitation & BRD	A	R	C	C	C		C
BRD Review & Sign-Off	A	R	I	I	I		I
Solution Design (UI/UX)	A	R	I	C	C		I
Data Source Integration & Build	A	R	I	R	C		C
UAT — User Acceptance Testing	A	R	I	C	C		C
Go-Live Approval	A	R	C	C	I	I	I
Post-Launch Support & Maintenance	A	R	C	C	C	C	C

	Letter	Meaning
R	Responsible	Does the work.
A	Accountable	Owens the outcome. Signs off. Exactly ONE per row.
C	Consulted	Provides input before decisions — two-way.
I	Informed	Told what happened after the fact — one-way.

13.2 Burn-Down Tracker

Day	Ideal Remaining	Actual Remaining	Difference	Status
Monday (Start)	80	80	0	Complete
Tuesday EOD	64	80	0	Complete
Wednesday EOD	48	64	16	Complete

Day	Ideal Remaining	Actual Remaining	Difference	Status
Thursday EOD	32	48	16	Complete
Friday (End)	0	24	24	Complete
Monday (Week 2)	0	0	24	Complete

Annotation:

- *Monday: No work done due to being uninformed of project specifics*
- *Tuesday: Project kickoff. Most tasks required the elicitation meeting to complete.*
- *Wednesday: Completed Day 2 BRD writing tasks.*
- *Thursday: Completed Day 3 BRD writing tasks. Had to re-scope the project from Will's request.*
- *Friday: Submitted BRD draft to Ali. Then, completed Day 4 and 5 BRD writing tasks.*
- *Monday (Week 2): Received response from Trevor, and update document based on info provided.*

End of Business Requirements Document · RBC GAM Reporting Dashboard